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SITE SPECIFIC REPORTS - 4TH QUARTER FFY 1998 
SITE PHASE ACTIVITY REPORT 

BROWNFIELDS NOT Continued to be involved with the Brownfields Pilot Projects in the 
APPLICABLE 

State. Assisted West Valley City with preparation of a Brownfields 
Pilot Proposal. 
• Murray Smelter: Provide a project manager to assist with the 

project. 
• Ogden City: Provide a project manager to assist with the project 
• Provo/Ironton: Participated in meetings and discussions as 

requested. 
• Salt Lake City/Gateway: Attended regularly scheduled Gateway 

meetings. Discussed possibility of sampling city-owned property 
using brownfields assessment funds. 

• \Vest Jordan Pilot: Attended monthly meetings and review 
documents as requested. Discussed sampling plan with the local 
pilot manager. 

MIDVALE SLAG RifFS Participated in numerous discussions and meetings to resolve issues 
OU2 RD/RA associated with State assurances for the site. 

MURRAY RD/RA Reviewed and provided comments on the following documents; 
SMELTER Construction Management Plan, Health and Safety Plan, Smoke 

Stack Characterization Study, and Construction Quality Control Plan. 
Participated in discussions regarding a Prospective Purchaser 
Agreement for the site. Performed oversight activities of 
construction for the project. 

PALLAS RAIL EE/CA Conducted site visits to observe construction activities. Reviewed 
YARD construction reports, the Sampling and Analysis Plan, and Laboratory 

Quality Assurance Plan. Participated in meetings as necessary. 

PETROCHEM- RD/RA Provided comments on various RD project plans and reports. 
EKOTEK Participated in numerous meetings and discussions regarding the 

project. 

RICHARDSON RifFS No activities to report 
FLAT 

ROSE PARK RA Continue to coordinate routine operation and maintenance activities. 
SLUDGE PIT 

SANDY EE/CA Reviewed and provided comments on activities at the site. 
SMELTER Participated in meetings to discuss UDEQ concerns with the 

direction of the project. Conducted periodic site visits to review 
progress of the construction. 
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FINANCIAL REPORT- 3nn QUARTER FFY 98 

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY 

ACTIVITY CURRENT AVAILABLE FUNDS EXPENDED %OF PROJECT TIME NEEDED FUNDS NEEDED 
ALLOCATION FUNDS TO DATE COMPLETE TO COMPLETE TO COMPLETE 

CORE $740,000 $740,000 $408,140 55% 9MONTHS $331,860 

BROWNFIELDS $150,000 $150,000 $41,122 27% 9MONTHS $108,878 

MIDVALE SLAG OU2 $127,000 $127,000 $106,553 84% 9MONTHS $20,447 

MURRAY SMELTER $154,000 $154,000 $136,123 88% 9MONTHS $17,877 

PALLAS RAILROAD YARD $30,000 $30,000 $16,411 55% 9 MONTI-IS $13,589 

PETROCHEM $141,000 $141,000 $87,153 62% 9MONTHS $53,847 

RICHARDSON FLAT ·> $15,000 $15,000 $1,583 II% 9MONTHS $13,417 

ROSE PARK SLUDGE PIT $10,000 $10,000 $4,873 49% 9MONTHS $5,127 

SANDY SMELTER $155,000 $155,000 $61,381 40% 9MONTHS $93,619 

SITE ASSESSMENT $1,200,000 $1,200,000 $568,199 47% 9 MONTHS $631,801 

UP&L AMERICAN BARREL $25,000 $25,000 $9,728 39% 9 MONTHS $15,272 

VOLUNTARY $435.000 $435,000 $28,663 7% 9 MONTHS $406,337 

TOTALS $3,182,000 $3,182,000 $1,469,929 46% 9 MONTHS $1,712,071 

CURRENT ALLOCATION - Represents the total funding allocated to each budget category for the 3 year budget period. including transfers that have occurred since inception of the block agreement. 
f-UNDS AVAILABLE- Represents the tntal amount of funds currently in the accouut including annual dbhurscments and transfers_ 
'lt· OF PROJECT COMPLETE= FUNDS EXPENDED/CURRENT ALLOCATION. 
TII\IE NEEDED TO COMPLETE- Represl!nts the amount of time remaining in the block agreement. 
FUNDS NEEDED TO COtvii'LETE =FUNDS EX PENDEll TO DATE- CURRENT ALLOCATION_ 
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BLOCK RICHARDSON FLAT- 4656 

6TGBOai.94MA 01 
Budget 

1st Quarter 2nd Quarter Jul-98 Aug-98 Sep-98 4th0uarter YTD Total 
Budget 

FY 1998 Remaining 

Personnel $ 7,548 $ 258 $ 43 $ 0 0 0 $ $ 301 $7,247 

Fringe Benefits $ 2,627 $ 87 $ 19 s 0 0 0 $ $ 106 52,521 

Travel $ 489 $ $ s 0 0 0 $ $ $489 

Equipment $ - $ $ s 0 0 0 $ $ $0 

Supplies $ 480 $ 12 $ 3 $ - 0 0 0 $ $ 15 $465 

DP Suppties/EQuip $ $ $ $ - 0 0 0 $ $ $0 

Contractual $ $ $ $ 0 0 0 $ $ $0 

Construction $ $ - $ $ - 0 0 0 $ $ $0 

Other $ 

1~ 
12 $ 5 $ - 0 0 0 s $ 17 $1,048 

TOTAL DIRECT· $ 3691$ 101 s 0 0 0 '$ $ 439 $ 11,770 

Indirect Allocations $ 1,715 $ 57 $ 11 s 0 0 0 $ $ 68 $1,647 

TOTAL:II $ 13,92411$ 42611$ 811 $ 0 0 0 $ $ 507 $ 13,417 

CUMULATIVE: 426 507 507 507 507 507 507 

BUD98.XLT (4656) 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION VIII 
999 .18th STREET- SUITE 500 

DENVER, COLORADO 80202-2466 

Date Due: ~ ·3. }, ;).._.o-e; 0 . . . · 

U . · Response to Quarterly Report 
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5. Approval 
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I SITE SPECIFIC REPORTS - 4RD QUARTER FFY 1999 
SITE PHASE ACTIVITY REPORT 

BROWNFIELDS NOT Continued to be involved with the Brownfields Pilot Projects in the 
APPUCABLE 

State. 
• Murray Smelter: UDEQ continues to have a project manager 

assigned to assist with the project as requested. EPA has not 
coordinated any Brownfields activities for the reporting period. 

- • Ogden City: UDEQ continues to provide a project manager for 
assistance as needed. 

• Provo/Ironton: This site in in the UDEQ Voluntary Cleanup 
Program. Brownfields activities are minimal. 

- • Salt Lake City/Gateway: Reviewed and commented on first draft 
'F 

of Gateway District Sampling Plan addendum for Phase ll sampling 
activities. 

• West Jordan Pilot: Attended monthly steering committee 
meetings and project status meetings. 

MIDVALE SLAG RifFS Participated in the Remedy Review Board meeting to discuss the 
OU2 RDIRA proposed remedy for the site. Participated in numerous meetings and 

discussions about the project and potential remedial options. 

MURRAY RDIRA Reviewed the Smoke Stack Response Action Study Report and 
SMELTER Action Memorandum and provided comments. Reviewed the Work 

-. Plan for Site Characterization of the Drum Area and provided 
comments. Participated in numerous meetings to discuss demolition 
of the smoke stacks and institutional controls for the site. 

PALLAS RAIL EE/CA Conducted site visits to evaluate progress on the construction 
YARD activities. Reviewed 2nd Quarterly Monitoring Report. 

PETROCHEM- RDIRA Participated in numerous meetings and discussions regarding the site, 
EKOTEK including a Pre-construction Meeting and weekly Construction 

Meetings. Reviewed weekly and monthly progress reports. 

RICHARDSON RIIFS Participated in meeting with EPA and United Park City Mines to 
FLAT discuss the RifFS and liability issues. 

ROSE PARK RA No activities to- report. 
SLUDGE PIT 

SANDY EE/CA Continue to attempt to coordinate institutional controls issues with 
SMELTER the EPA RPM for the site. 
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I 
I QUARTERLY EXPENDITURE REPORT 

I EXPENDITURES 

ACTNITY 1ST QUARTER 2110 QUARTER 3R0 QUARTER 4111 QUARTER 
FFY99 FFY99 FFY99 FFY99 

CORE $98,306 $84,219 ($16,113) $68,718 

BROWNFIELDS $13,025 $6,160 $8,705 $3,992 

MIDVALE SLAG OU2 $16,037 $10,832 $9,356 $7,586 

~URRA Y SMELTER $10,359 $8,582 $13,263 $9.867 

PALLAS RAILROAD YARD $1,734 $795 $369 $229 

PETROCHEM $12,453 $22,166 $15,802 $10.808 

RICHARDSON A...AT 
. 

$713 $0 $1,601 $118 ~ 

ROSE PARK SLUDGE PIT $787. $897 $68 $0 

SANDY SMELTER $3,438 $4,069 $826 $221 

SITE ASSESSMENT $166,371 $90,316 $92,846 $50.492 

UP&L AMERICAN BARREL $1,320 $1,433 $465 $22 

VOLUNTARY AGREEMENT PROGRAM $6,907 $13.392 $18.918 $7.314 

TOTAL QUARTERLY EXPENDITURES $331,450 $242.861 $146.106 $159.367 

FUNDING TRANSFER RECORD 

FROM ACTIVITY TO ACTIVITY AMOUNT TRANSFERRED DATE 

Superfund CORE Midvale Slag OU2 $20,000 4/30/97 

Superfund CORE Murray Smelter $10,000 4/30/97 

Rose Park Petrochem $5,000 4/30/97 

Superfund CORE Midvale Slag OU2 .. $50,000 S/8/98 

Superfund CORE Murray Smelter $20,000 5/8/98 
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FINANCIAL REPORT - 4TH QUARTER FFY 99 

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY ... 3 YEAR PERIOD 

CURRENT AVAILABLE FUNDS EXPENDED %OF PROJECT TIME NEEDED 
ACTIVITY ALLOCATION FUNDS TO DATE COMPLETE TO COMPLETE 

Core $700,000 . $700,000 $643,270 92% 0 Months 

Brownfields $150,000 $150,000 $63,421 42% 0 Months 

Midvale SlaQ OU2 $167,000 $167,000 $150,392 90% 0 Months 

Murray Smelter $174,000 $174,000 $179,108 103% 0 Months 

Pallas Railroad Yard $30,000 $30,000 $19,539 65% 0 Months 

Petrochem $141,000 $141,000 $148,382 105% 0 Months 

Richardson Flat $15,000 $15,000 $4,016 27% 0 Months 

Rose Park SludQe Pit $10,000 $10,000 $6,648 66% 0 Months 

Sandy_ Smelter $155 000 $155,000 $69,934 45% 0 Months 
~ 

Site Assessment $1,200,000 $1,200,000 $968,223 81% 0 Months 

UP&L American Barrel $25,000 $25,000 $12,968 52% 0 Months 

Voluntary $435,000 $435,000 $75,194 17% 0 Months 

Totals $3 202,000 $3,202,000 $2,341,095 73% 0 Months 

CURRENT AU.OCATION • Represents the total funding allocated to each budget category for the 3 year budget period, including lranalers that have occurred alnce Inception cl the block agreement. 

FUNDS AVAILABLE - Represents the total amount of funds currently In the accountlnctudlng annual diabumements and transfers. 

%OF PROJECT COMPLETE= FUNDS EXPENOEOICUAAENT ALLOCATION. 

TIME NEEDED TO COMPLETE - Represents the amount of time remaining In the block agreement. 

FUNDS NEEDED TO COMPLETE" FUNDS EXPENDED TO DATE- CURRENT ALLOCATION. 
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I 
FUNDS NEEDED TO 

COMPLETE 

$56,730 

$86,579 

$16,608 

($5,101D_ 

$10,461 

($7,382} 

$10,984 

$3,352 

$85 066 

$231 n1 

$12,032 

$359,806 

$860 905 


